
COLORADO-LAVACA BBASC ROADMAP 5-20-11
MEETING DATE

Goal & Tasks Mar. 30 Apr. 27 May. 13 May. 25 Jun. 16 Jun. 29 Jul. 21 Aug. 3, 18

Understand tasks for BBASC

Review BBASC responsibility

Develop roadmap for meeting BBASC responsibilities

Modify and approve draft roadmap

Understand BBEST report & other technical, policy issues

Presentations, Q&A on BBEST Report 1 2

 Develop technical & policy questions & plan to address

Develop joint vision to enable consensus 

Understand concerns of each interest group

Develop goal or goals to serve as vision for BBASC

Identify and understand technical tools

WAM committee updates

Determine needed WAM runs  & timeline

Education on how WAMs help BBASC evaluate BBEST recs

Determine need for other resources (e.g. models & agency resources )

Develop recommendations  for environmental flow standards (3)

Make decisions on components of EFS recommendations:  

• gauge locations 

• flow conditions 

• implementation triggers 

• etc.

Select other factors to be considered in conjunction with BBEST EFR 

Perform iterative WAM runs with EFR, future demands, other factors, and 

strategies

Agree on EFS recommendations



Goal & Tasks Mar. 30 Apr. 27 May. 13 May. 25 Jun. 16 Jun. 29 Jul. 21 Aug. 3, 18

Develop recommendations for strategies to meet EFS (3)

Education on strategies

Identify locations where strategies are needed

Identify potential strategies

Using criteria developed, identify  & research promising strategies

Evaluate & select strategies

Develop report

Report committee presentation & recruitment

BBASC provides input on report scope & outline, tasks assigned

Draft report presented and discussed

Revised report presented

Final report adopted

Develop Workplan (if agreed by BBASC)

Agree on scope and timeline for developing workplan

Maintain list of possible workplan items from meetings

Identify workplan components to provide to BBEST

BBEST provides draft workplan to BBASC

Adopt workplan

EFS:  Environmental Flow Standards 

         (recommendations to be developed by BBASC)

EFR:  Environmental Flow Regime (developed by BBEST)

3. Steps to develop EFS and Strategies may be done iteratively within each 

task and with each other

Notes

Work on task is expected at meeting

Task may be ongoing as needed

Abbreviations

1.  Focus on instream flows, questions identified by BBASC members

2.  Focus on freshwater inflows and relation to instream flows,  and Ch. 6 

implementation


